Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue

Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 907-9721
michael.younes@montgomerycountymd.gov

www.chevychasevillagemd.gov

To: - Board of Managers

From: Michael Younes, Director of Municipal Operationg?%” 7
CC: Shana Davis-Cook, Village Manager

Date: 12/2/14

Re: ~ Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects
currently under construction and in the planning stage:

Status Duration/ | Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated . v
Streetlight Upgrades | | Ongoing Ongoing Ongoing Ongoing
Sidewalk Replacements Ongoing 1 year Ongoing June 2015
. .| | Under :
Village Hall Repairs Construction 6 months Ongoing May 2015
W. Kirke St. and Laurel Pkwy. Design .
Intersection Improvements Engineering 6 months Ongoing May 2015
In-Partnership with M-NCPPC
Western Grove Park Development Final Engineering |- 2 months | Ongoing January 2015
Utility Upgrades
WSSC Sewer Rehabilitations | | L1352~ Imonth | TBD TBD
Permitting
State Projects
Wisconsin Ave. Sidewalk Extension Under . 2 months Ongoing January 2015
Construction
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Village Hall Repairs:

Roof replacement work is complete on the asphalt shingle portions of the roof. The
contractor has shifted their focus to replacing the membrane roofing sections and
gutters. ‘

All roof/gutter replacement work will be completed by December 8.

Exterior Painting will be completed in the spring 2015. ' ‘
Interior repairs, such as touch-up painting, drywall work and other miscellaneous
repairs, will be completed by in-house personnel over the winter.

W. Kirke St. and Laurel Pkwy. Intersection Improvements:

The contractor has completed all preliminary survey work required and is currently
evaluating the data to determine potential intersection improvements.

Preliminary design concepts are scheduled to be presented by the middle of J anuary
2015.

Once design concepts have been presented, staff will make a follow-up report to
the Board.

Western Grove Park Development:

No updates since last month’s report.

Village Sidewalk Replacements:

The contractor has completing work along Summerfield Road and Nevada

. Avenue.

Work along the East Melrose Street Circle is ongoing and is scheduled to be
completed by December 8, weather permitting,

After work on East Melrose Street is completed, the contractor will pull off until
after the New Year’s holiday. When they return, work will begln on the 5600 and
5500 blocks Grove Street.

Prior to beginning the work, direct mailings will be made to the affected residents. -

Wisconsin Avenue Sidewalk (SHA):

SHA'’s contractor is still awaiting a final survey of the property at 142 Hesketh
Street to confirm the location of the Wisconsin Avenue property line.

Once the survey is completed construction on the sidewalk abutting the property
will resume, :

Research and survey work is estimated to be complete by the middle of November.
Progress on the survey has been very slow due to issues with “marrying” the
various land parcels together to accurately be represented on the right-of-way plat.
These issues lead staff to believe that one or more right-of-way dedication
documents, including that for the property in question, were not recorded properly
in the land records.

SHA now anticipates that the survey work should be complete by December 15.
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WSSC Sewer Rehabilitations

o  WSSC has formally submitted a permit application for its required work within Laurel Park.

e The majority of the work will be completed by non-invasive means, however, two (2)
locations will require excavation (one in the stream bed and the other on Laurel Parkway).

o Staff'is currently evaluating the application and is working with WSSC to address our
questions and concerns and negotiations of the terms for the required right-of-entry
agreement. :
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